

SIM

Project Timeline

SPACE INTEGRATION MODULE

PUSHING LEARNING TO THE OUTER LIMITS

WHAT	WHEN	WHERE	HOW LONG
Complete 3-hour, online teacher training no later than one week prior to your set-up date.	2 - 8 weeks prior to set-up date	Online	3 hours
Communicate with specialists: <ul style="list-style-type: none"> • Those whose area will be affected by the presence of the shuttle, space station or mission control. • Those whose classes will be missed due to mission or student training dates. 	As soon as possible.	School site	N/A
Attend Pre-Mission Conference.	2 - 4 weeks prior to mission	School site	1 hour
Attend Pre-Flight Briefing with students.	3 - 4 weeks prior to mission	School site	1 hour
Assign student jobs and submit form online.	2 - 4 weeks prior to mission	School site	N/A
Facilitate Student Training with class.	1 - 2 weeks prior to mission	Classroom	1 hour
Prepare shuttle, station and mission control crews with recommended Team Building Activities.	1 to 10 days prior to mission	Classroom	20 - 30 minutes per activity
Provide CAPCOM, Commander, Chief Engineer, and Pilot with launch and landing scripts and allow for practice time.	2 - 5 days prior to mission	Classroom	10 minutes per practice
Attend Technology Training with students.	1 - 3 days prior to mission	School site	1 hour
Enjoy Mission Day!	Mission Day	School site	All day
Copy Exit Interviews, distribute to students, collect & submit to SSRC.	End of Mission Day	Classroom	20 - 30 minutes
Attend Debriefing.	1 week post mission	School site	30 minutes